

CABLE SECRETARIAT DISSEMINATION
 Approved For Release 2000/06/14 : CIA-RDP78-06505A000500040011-6

PERSON/UNIT NOTIFIED

ADVANCE COPY ☐ ISSUED ☐ SLOTTED

BY: _____ AT: _____ Z

DISSEM BY 15 PER _____ # _____

ACTION UNIT LOGS 4

ACTION NO. 123

FILE, VR Commo 7, DDS 2, PPB, SECUR 4

REPRODUCTION OF THIS COPY PROHIBITED

INDEX: ☐ YES ☐ NO

CLASSIFY TO CS FILE NO. _____

X-REF TO CS FILE NO. _____

☐ FILE RID ☐ RETURN TO _____ BRANCH _____

ROUTING AND/OR INITIALS-SEEN BY

1	5
2	6
3	7
4	8


GROUP 1
 EXCLUDED FROM AUTOMATIC
 DOWNGRADING AND
 DECLASSIFICATION

SECRET
 (When Filled In)

25X1A

SECRET 040730Z SEP 69 CIT 1192

4 SEP 69 IN 36790 25X1A



25X1A

POWER HOUSE AND AIR CONDITIONING PROJECT PROGRESS

25X1A

REPORT NO. 12.

1. PROJECT REPORTEDLY 82.6 PER CENT COMPLETE AS OF 15 AUGUST.
2. CONTRACTOR RECENTLY BEGAN FINAL CLEAN-UP WORK IN POWER HOUSE.
3. CONDUIT RUNS FOR SMOKE DETECTORS BEING INSTALLED
THROUGHOUT BUILDING.
4. FOUNDATION FOR INCINERATOR ADDITION TO MAIN BUILDING
ABOUT TO BE POURED.
5. RE-ASSEMBLY OF AIR CONDITIONING EQUIPMENT AROUND NEW
CHILLER UNITS NEARING COMPLETION.
6. SITE WORK FOR NEW HARDSTAND AND SURROUNDING WALL ABOUT
ONE-THIRD COMPLETED.
7. SECOND AIR-COOLED CONDENSER IN POSITION AND PIPING
NEARLY COMPLETED.

RECD

DC
EX
SAC
SA
C/RE
RO

SECRET

Weekly Report Done

SECRET